
TCR Program – Application Approval Project #53 – July 2006 
  
Los Angeles Automated Signal Corridors (ATSAC); improve 479 automated signals in 

Victory/Ventura Corridor, and add 76 new automated signals in Sepulveda Boulevard 
and Route 118 Corridors in Los Angeles County 

   
($ X 1,000) 
Estimated Project Cost: $17,800 TCRP Funds Approved to Date: $16,000 
TCRP Funds Available: $16,000 Phase(s) Approved: All 
Lead Agency: City of Los Angeles Department 

of Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $16,000  for Phase(s): 2,4 
Advanced Approved: $4,500     for Phase(s): 4 
LONP Approved to Date: $500 for Phase(s): 4 
   
 
Project Summary:  Optimize existing 
highway system by implementing 
computerized Automated Traffic 
Surveillance and Control (ATSAC) 
System in the Victory/Ventura Corridor 
(retrofit 479 existing signals), Sepulveda 
Blvd. Corridor (35 signals), and in the 
Ronald Reagan Route 118 Freeway 
Corridor (59 signals) 
 
 
 
 
 
 
 
 
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 N/A
2 Plan and specification preparation by City staff. Necessary 

relative equipment
7/01 7/03 $2,300

3 N/A
4 Equipment purchase, award, execution and 

implementation for a competitively bid construction 
contract

3/02 2/06 $15,500

Total: $17,800
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $16,000,000 for Phases 2 
and 4.  A delegated allocation of $1,700,000 was made to Phase 2. 

• A delegated allocation of $14,300,000 was made to Phase 4 on January 9, 2002. 
• A minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report.  The 

amendment updated the project schedule. 
• An amendment was approved on June 26, 2003 (TAA-03-02).  This amendment un-programmed 

$500,000 from Phase 4, redistributed $900,000 of TCRP funds from Phase 4 to Phase 2, and updated 
the project schedule.  A concurrent allocation amendment (TFP-03-01) de-allocated $500,000 from 
Phase 4 and redistributed $900,000 from Phase 4 to Phase 2. 

• An Amendment (TAA-05-41) and Letter of No Prejudice (TL-05-04) were approved on December 15, 
2005.  The amendment programmed $500,000 of TCRP funds to Phase 4, redistributed $300,000 of 
TCRP funds from Phase 2 to Phase 4, and updated the project schedule.  A concurrent allocation 
amendment (TFP-05-19) redistributed $300,000 of TCRP funds from Phase 2 to Phase 4.  The LONP 
approved $500,000 of City of Los Angeles funds for Phase 4. 

• An allocation of $500,000 was made to Phase 4 on July 20, 2006 (TFP-06-17) to liquidate the LONP. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,300 $13,700 $16,000
Proposed

Committed $1,800 $1,800
Proposed

Committed $2,300 $15,500 $17,800
Proposed

Totals: $2,300 $15,500 $17,800

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

$500City of Los 
Angeles

Local Total $500

TCRP State

City of Los 
Angeles

Local

Totals:


